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Mr Steven Kinser
U S Environmental Protection Agency
Region VII
WSTM/SPFD/REML
726 Minnesota Avenue
Kansas City Kansas 66101

Oilier

July 9 1998

Dear Mr Kinser
Monthly Progress Report June 1998

West Lake (Bndgeton) Landfill, Operable Unit 2 RI/FS

On behalf of Laidlaw Waste Systems Inc (Laidlaw) Herst & Associates Inc has prepared the
following progress report in accordance with Section XIII Paragraph 39 of the Administrative Order
on Consent (Consent Order) EPA Docket No VII 94 F 0025 The progres report describes
activities conducted in June 1998

I ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submitted to EPA

II VALIDATI D RESULTS RECEIVED

No validated data were received in June

HI WORK PLANNED DURING JUNE AND JULY 1998

The Baseline Risk Assessment will continue The first Baseline Risk Assessment deliverable is due
to EPA 45 days after receipt of comments on the Site Characterization Summary F eport

IV MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL
DELAYS

No material problems or delays were encountered in June and none are antic pated for July or
August
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If you have any questions or comments please contact Mr Doug Borro the Respondent s designated
Project Coordinator or the undersigned

Sincerely

HERST & ASSOCIATES INC

Ward E Herst CPHG CEM
Director

cc Michael Hockley Esq Spencer Fane Bntt & Browne
Doug Borro Allied Waste Industries Inc
Rod Bloese - Bridgeton Landfill Authority LLC
Jalal El Jayyousi Missouri Department of Natural Resources
Matt Kingsley - Bridgeton Landfill Authority LLC
Paul Rosasco Engineering Management Support Inc


